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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 441 Date: 28-Nov-2012 Wednesday

Approved Date:

Shift Hours: 06:50 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 177

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Only misc work & cleaning due to rain

Today I was scheduled to work the entire shift inspecting Tony Costa’s crew on Cable wrapping in the
North main-span. However, there was no wrapping today due to rain. I was doing misc inspection &
catching up on office work throughout the shift.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.
- From 07:10 until 08:30, I was on the bridge checking to see where each of the iron-worker crews was
working today. None of the crews were working on Cable items.
- At 08:30, I left the bridge.
- From 08:45 until 11:00, I did misc office work, including: clearing out old emails that had accumulated
over the past 5 days during my vacation, checking PMIV for Cable RFIs & submittals, & cleaning my
cubicle.
- From 11:00 until 12:15, we had a Cable group staff meeting. We discussed punch-list items for Cable
wrapping, sign-off sheets for Cable wrapping, & staffing.
- From 12:15 until 12:45, lunch.
- From 13:00 until 14:00, I went back out to the bridge to again to check if any of the iron-worker crews
were working on Cable items. No Cable work was ongoing.
- From 14:10 until 15:15, I discussed several issues with Roman Granados & Warren Collins regarding
Cable wrapping & other upcoming field work.
- From 15:15 until 15:30, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Armando LomeliSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP Leo BecerraSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 4.00 0.00 0.00 4.00

JNM Robert LarueIronworker 4.00 0.00 0.00 4.00

APP ZACHARIAH MACDONALDIronworker 4.00 0.00 0.00 4.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00
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APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00
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